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1.  Originator 
 
Willard Selph 

2.  Log Date: 
    
08/11/03  
 

3.  CCR #: 
     
03-0558 

4. Rev: 
     

— 

5.  Tel: 
 
301-925-0368 

6. Rm #:  
 
      

7. Dept. 
 
SE 

8. CCR Title: Upgrade EDF, VATC, and PVC Rimage Units with Windows 2000 and new Rimage hardware and software. 
 
9. Originator Signature/Date 
  
 Willard D. Selph     /s/     08/07/03         

10.   Class  
         

II 

11.  Type:    

CCR  
  

12. Need Date: 08/12/03  
 

13.  Office Manager Signature/Date 
 
Carolyn Whitaker     /s/     08/07/03 

14.  Category of Change:  
Update ECS Baseline Doc. 

15.  Priority: (If “Emergency” 
fill in Block 27).   
Emergency 

16. Documentation/Drawings Impacted (Review and submit 
checklist): 
910-TDA-003, 910-TDA-023, 920-TDX-002 

17. Schedule 
Impact: 
      

18.   CI(s) Affected:PDS 

19.  Release Affected by this Change:  
N/A      

20. Date due to Customer: 
            08/12/03 

21.  Estimated Cost:     
None - Under 100K  

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other: 
      

23.   Problem:  (use additional Sheets if necessary) 
New hardware was purchased to replace the drives in the Rimage Unit.  This requires the hosts to be upgraded to Windows 2000 as 
well as new Rimage software. 

24.  Proposed Solution:  (use additional sheets if necessary) 
Upgrade the Rimage hosts in the EDF, VATC, and PVC to Windows 2000 as well as new Rimage hardware and software. 

25.  Alternate Solution:  (use additional sheets if necessary) 
N/A 

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary) 
The older Rimage drives do not support the new media for distrubtion.  The old media is no longer in circulation therefore distribution 
of media to customers will stop. 

27.  Justification for Emergency (If Block 15 is “Emergency”): 
The Rimage drives that are being replaced are being done by Rimage Vendor.  The earliest date that they can arrive on 
site is the 12th of August. 

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL    
                                       EOC     IDG Test Cell     Other        
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date: 

32.  EDF/SCDV CCB Chair (Sign/Date): 
Kevin Lange     /s/     08/11/03 
Byron V. Peters /s/ 08/11/03

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB  

                         Fwd/ECS    
33.  M&O CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB 

                         Fwd/ECS       

34.  ECS CCB Chair (Sign/Date): 
 
 

Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB 

                        Fwd/ESDIS 
CM01JA00 Revised 8/2/02 ECS/EDF/SCDV/M&O 
 


